

Sector Name: NRSP- Client Feedback - Modification/ Enhancements #1664

Schedule 2-->Qus.18--> Move the following from Question 18 to Question 14-->Need to implement as per the client requirement.

03/17/2022 01:04 PM - Mohd Irfan

Status:	Closed	Start date:	03/17/2022
Priority:	Normal	Due date:	
Assignee:	Sunita Kannaujiya	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Step to reproduce modification. Schedule 2-->Qus.18--> Move the following from Question 18 to Question 14-->Need to implement as per the client requirement. See attached Screenshot. clipboard-202203171302-msew2.png clipboard-202203171303-4oq26.png clipboard-202203171304-jgptb.png			

History

#1 - 03/17/2022 01:05 PM - Mohd Irfan

- Tracker changed from Bug to Modification/ Enhancements

#2 - 07/01/2022 04:26 PM - arti saraswat

- Assignee changed from Himanshu Singh to Sunita Kannaujiya

#3 - 07/08/2022 03:20 PM - Sunita Kannaujiya

- Status changed from New to Resolved

#4 - 07/14/2022 09:59 AM - Mohd Irfan

- Status changed from Resolved to Closed

Files

clipboard-202203171302-msew2.png	31.7 KB	03/17/2022	Mohd Irfan
clipboard-202203171303-4oq26.png	46.1 KB	03/17/2022	Mohd Irfan
clipboard-202203171304-jgptb.png	33.7 KB	03/17/2022	Mohd Irfan