

**Sector Name: MUTUAL FUND - Bug #1198**

**Mutual Funds-->Private-->Schedule 1-->Qus.12(b)--> Need to increase character length from 200 to 500**

02/23/2022 12:42 PM - arti saraswat

<b>Status:</b>	Closed	<b>Start date:</b>	02/23/2022
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	sunil gupta	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Mutual Funds-->Private-->Schedule 1-->Qus.12(b)--> Need to increase character length from 200 to 500			
clipboard-202202231241-dbewx.png			
clipboard-202202231242-xwjj0.png			

**History**

**#1 - 02/23/2022 06:45 PM - sunil gupta**

- Status changed from New to Resolved

**#2 - 02/25/2022 03:25 PM - himanshu bhardwaj**

- Status changed from Resolved to Closed

This issue has been verified,  
and it has been found that the issue has been fixed.

**Files**

clipboard-202202231241-dbewx.png	21.7 KB	02/23/2022	arti saraswat
clipboard-202202231242-xwjj0.png	11.8 KB	02/23/2022	arti saraswat